

Project Sweet1ne — Phased Development Plan

Prepared by: GlobalSolutions — Remote · Smart · Global · **Client:** Sweet1ne (Chingford & Lewisham)

Scope: Version 1 (Visual Menu Platform) & Version 2 (Centralised Intelligence, Website & Marketing System)

Total programme: 18 weeks (4.5 months), fixed · **Date:** July 2026 · **v1.2**

Revision note (v1.2 — Scope Extension): Following discussions with Sweet1ne management, Version 2 has been expanded to include a new Sweet1ne website, automatic lead collection, and a branded bulk email marketing system. This document incorporates those additions in full. Version 1 is unchanged in scope, timeline, and price. Version 2 is extended by two weeks (programme completes at week 18) and its investment is revised in Section 10. This revision supersedes v1.1.

1. Problem Statement

Sweet1ne faces three problems operating at different levels of the business. This plan solves them in sequence, because the later problems can only be solved reliably once the first has been solved and has begun generating data.

1.1 The Customer Problem (solved by Version 1)

Diners currently order from a static printed menu. This creates three compounding limitations:

- **No visibility.** Customers cannot see what a dish looks like — its portion, presentation, or how it compares — so they default to familiar, safe choices and overlook signature and higher-margin dishes.
- **No data.** Every customer interaction with the menu is invisible. The business has no record of what attracts attention, what customers search for, or what is ignored.
- **Slow to change.** Price updates, specials, and sold-out items require physical reprinting, creating cost, delay, and the risk of customers seeing outdated information mid-service.

The result: staff spend time explaining dishes, average order value stays flat, and the business learns nothing from thousands of customer decisions.

1.2 The Business Problem (solved by Version 2)

Sweet1ne, like most independent operators, generates data everywhere — footfall, orders, website visits, Google discovery, and social engagement — but has no time to turn that data into insight on top of running service. Decisions are made on instinct, and the weekly marketing meeting consumes roughly two hours gathering and debating numbers that a system could have prepared in advance.

The problem is not a shortage of data. It is the absence of a layer that collects, compares, interprets, and converts data into ready-made decisions.

1.3 The Reach Problem (solved by Version 2 — added in v1.2)

Sweet1ne's customer relationships currently end when the customer leaves. There is no systematic way to capture who those customers are, stay in front of them, and bring them back. Version 2 therefore also delivers a new Sweet1ne website, automatic lead collection through the QR menu and the website, and a branded bulk email marketing system — so every visit can become a lasting, measurable customer relationship.

2. Delivery Strategy — V1 First, V2 Built on Top

Version 1 and Version 2 are delivered as two separate releases, in strict sequence. V1 is deployed live and working on its own before V2 development completes. This is deliberate, for four reasons:

1. **V1 delivers value immediately.** Customers benefit from the visual menu and Sweet1ne benefits from live menu control from the moment V1 goes live — there is no reason to hold that value back while V2 is built.
2. **V2 literally cannot be built accurately without V1 running.** The intelligence layer must be calibrated against real Sweet1ne data — what a normal week of scans, views, and searches looks like. That data only exists once V1 is live in a real branch. Calibrating on assumptions would produce generic, noisy suggestions.
3. **Risk is contained.** If anything in V1 needs adjusting (content, UX, staff workflow), it is fixed while the system is still simple — before the intelligence layer depends on it.
4. **The pilot proves the investment.** V1's controlled pilot generates real evidence of sales lift before deeper V2 spend is committed. Value is proven, not promised.

How the fixed window is met without a separate waiting period: V2 work begins in parallel while V1's pilot is still running. Discovery, integrations, and the website build don't need mature menu data — they start immediately after the V1 build stabilises. By the time the V2 engine is ready for calibration, V1 has been live for many weeks and has produced exactly the data calibration needs. The data accumulates while V2 is being built, not as a standalone phase.

3. Plan at a Glance — 18 Weeks Total (v1.2)

Stage	Phase	Focus	Duration	Weeks
V1	1. Setup	Branch, dishes, photography, baseline	1 week	Week 1
V1	2. Build	Menu, ordering, dashboard, analytics	3–4 weeks	Weeks 2–5
V1	3. Test	Real devices, browsers, slow connections	1 week	Week 6
V1	4. Pilot	Live in one branch, controlled comparison	3 weeks	Weeks 7–9
V1	5. Expand	Review evidence, roll out to second branch	1 week	Week 10
V2	6. Discovery & Metric Alignment	Metrics, website content, brand assets, email requirements	1 week	Week 8 (parallel with pilot)
V2	7. Integrations	Google Analytics and Meta connections	2 weeks	Weeks 9–10 (parallel)
V2	8. Website & Lead Capture	New Sweet1ne website with embedded menu; automatic lead collection	5 weeks	Weeks 9–13 (parallel start)
V2	9. Intelligence Engine & Email Marketing	Collect → Analyse → Critique → Alert → Act; branded campaign system	5 weeks	Weeks 11–15
V2	10. Calibration & Shadow Run	Tune thresholds on live V1 data; test campaigns	2 weeks	Weeks 16–17
V2	11. Go-Live & Meeting Replacement	Weekly insight brief replaces the meeting	1 week	Week 18

- V1 complete and live in both branches: **week 10** (within the 8–10 week target; unchanged from v1.1).
- V2 live: **week 18** — the full programme lands at 4.5 months, reflecting the two-week extension for the expanded V2 scope.
- By calibration time (week 16), V1 has been generating live data for 9 weeks — more than enough to cover weekly patterns and day-of-week variation without any dedicated waiting phase.

4. Version 1 — QR Code System & Online Menu (Weeks 1–10)

Goal: Prove customers engage with a visual menu, lift featured-dish sales, and establish reliable per-branch data capture. (*Version 1 is unchanged in this revision.*)

Phase 1 — Setup (Week 1)

Objective: Everything the build depends on is confirmed before development begins.

- Confirm the pilot branch (Chingford or Lewisham), weighing foot traffic, staff readiness, and owner proximity.
- Select the 10–15 starter dishes — a deliberate mix of popular items, signature dishes, and higher-margin plates.
- Confirm all content: prices, descriptions, dietary tags, and allergen data for every selected dish.
- Arrange and complete professional dish photography.
- Capture the pre-launch sales baseline for the selected dishes — non-negotiable, as it is the reference point the entire pilot is measured against.
- Name one person on Sweet1ne's side responsible for keeping the menu current.

Exit criteria: Branch confirmed, content locked, photos delivered, baseline recorded.

Phase 2 — Build (Weeks 2–5)

Objective: A focused, reliable first version — architected to scale.

Customer-facing build: Mobile-first visual menu opened by QR scan — no app download, no registration. Categories, keyword search, and dietary filtering (halal, vegan, spicy, gluten-free). Dish detail pages: hero photo, price, description, dietary and allergen tags, “popular” / “chef’s pick” badges. Branch-specific menus and QR codes so the correct menu is always shown. Order building and submission from the customer’s phone (included in the prototype; whether it ships in the client-facing v1 or as a fast-follow is confirmed with Sweet1ne).

Staff-facing build: Single dashboard with three role levels — Floor Staff (view/approve orders, own branch), Branch Admin (menu management + branch analytics), Main Admin (full cross-branch visibility). Real-time content control: add/edit/remove dishes, upload photos, set prices, mark items sold out in seconds.

Data foundation (critical for V2): Per-branch capture of QR scans, dish views, category views, search terms, and order data — designed in from the first release. Multi-tenant, multi-branch architecture so expansion is configuration, not rebuild.

Payments — noted, but set aside: Payment processing is a recognised future feature, but it is deliberately excluded from V1. Adding card processing brings compliance, gateway integration, and refund workflows that would consume weeks of the fixed timeline without contributing to what V1 exists to prove — engagement and sales lift. Orders flow to staff for approval; payment continues exactly as it does today. Payments become a V3 candidate once the platform’s value is proven.

Exit criteria: Feature-complete build; analytics events verified end-to-end.

Phase 3 — Test (Week 6)

Objective: The system performs under real-world conditions, not lab conditions.

- Test across a range of phones, browsers, and screen sizes.
- Test on slow and unstable connections (real restaurant Wi-Fi and mobile data).
- Verify the full flow: scan → browse → order → dashboard approval.
- Verify role permissions behave exactly as scoped.
- Staff walkthrough and training on the dashboard.

Exit criteria: No blocking defects; staff can operate the dashboard unaided.

Phase 4 — Pilot (Weeks 7–9)

Objective: Prove revenue impact with causal evidence, not correlation.

Method: The visual menu goes live in the pilot branch; QR codes placed on tables. The second branch continues with its traditional menu, unchanged — a like-for-like comparison over the same period. The same featured dishes are compared across both branches; sales collected daily, reviewed weekly, and measured against the pre-launch baseline.

Success is assessed across five factors together:

Factor	Target
Scan rate	>60% of tables
Dish views	>3 per session
Order rate	>20% of scans
Staff adoption	Content managed and orders approved without difficulty
Sales uplift	>10% vs baseline and stronger than the comparison branch

Exit criteria: Data and owner experience together justify expansion.

Phase 5 — Expand (Week 10)

Objective: Roll out to the second branch on the back of proven results.

- Review pilot evidence with Sweet1ne.
- Configure the second branch (menus, QR codes, staff roles) — configuration, not rebuild.
- Train second-branch staff; go live.

Exit criteria: V1 fully deployed — both branches live and capturing data independently. V1 delivered at week 10.

5. Version 2 — Centralised Intelligence, Website & Marketing System (Weeks 8–18)

Expanded in v1.2: In addition to the centralised intelligence system, Version 2 now delivers a new Sweet1ne website, automatic lead collection, and a branded bulk email marketing system. To deliver this expanded scope to the right standard, Version 2 is extended by two weeks and completes at week 18.

Goal: Bring all data streams into one place, interpret them against Sweet1ne's own benchmarks, and hand the owner a short list of decisions — while giving Sweet1ne a website worthy of the brand, a growing customer database, and the ability to reach those customers with professional, branded campaigns. The two-hour weekly marketing meeting collapses into a five-minute review.

V2 development starts while the V1 pilot is running (week 8). Nothing in the early V2 phases requires mature menu data, so no time is lost — and by the time calibration begins, V1 has been live for 9 weeks.

Phase 6 — Discovery & Metric Alignment (Week 8, parallel with pilot)

Objective: Build around the decisions Sweet1ne actually needs to make, not a generic template.

- Confirm with Sweet1ne which numbers genuinely matter: volume, margin per dish, peak-hour performance, or branch-versus-branch comparison.
- Define the fixed set of checks the system will run, and what threshold makes something “worth surfacing.”
- Agree the delivery format for insights (weekly brief, alert cadence, dashboard review).
- Confirm the new website's structure, content, and brand assets (logo, colours, fonts, imagery), and gather any existing email templates whose standard is to be matched.
- Request access now to Google Analytics, Meta business accounts, and the Sweet1ne domain/DNS, so integrations and website setup start without delay.

Exit criteria: A signed-off list of metrics, checks, and thresholds; website content and brand assets confirmed; account and domain access secured.

Phase 7 — Integrations (Weeks 9–10, parallel with pilot/expand)

Objective: Connect the external data streams to the stream already flowing from Version 1.

Stream	Source	What it tells Sweet1ne
Menu & QR analytics	Version 1 (already live)	Which dishes attract attention, what customers search for, engagement by branch and hour
Website analytics	New Sweet1ne website (Phase 8)	How people find and move through the site; where interest converts or drops off
Google Analytics	Sweet1ne GA account	Traffic sources, search visibility, how online discovery translates to real-world interest
Social analytics	Meta (Instagram & Facebook)	Which posts and campaigns actually drive engagement and footfall
Email campaigns (new in v1.2)	V2 email marketing system (Phase 9)	Which campaigns are opened, clicked, and drive bookings — email as a measured channel

Exit criteria: All external streams flowing automatically into one place, verified for accuracy.

Phase 8 — Website & Lead Capture (Weeks 9–13) — new in v1.2

Objective: Replace the current website with one worthy of the brand, and turn every customer interaction into a lasting contact.

New Sweet1ne website:

- Complete rebuild to a modern, mobile-first standard, designed to exceed the current site.
- The online visual menu (from V1) embedded natively — the website and QR menu are one system, not two: content updated once, reflected everywhere.
- Built on the same multi-tenant architecture, with website analytics wired in from day one.

Automatic lead collection:

- Email capture points designed into both the QR menu journey and the new website (order confirmation, booking interest, offers/newsletter opt-in).
- Every captured lead flows automatically into a central contact database — no exports, no spreadsheets, no manual entry.
- GDPR-compliant by design: clear consent capture, unsubscribe handling, and an automatically managed suppression list.
- Leads tagged by source (QR menu, website, branch) so campaigns can be targeted and the intelligence engine can report on which channel actually grows the list.

Exit criteria: New website live on the Sweet1ne domain; lead capture verified end-to-end into the central database.

Phase 9 — Intelligence Engine & Email Marketing (Weeks 11–15)

Objective: Build the five-step recommendation layer on top of the raw data, and the campaign system that acts on it.

1. **COLLECT** — gather all streams automatically on a schedule.
2. **ANALYSE** — compare each number to a meaningful reference point: last week, the branch average, or an agreed target.
3. **CRITIQUE** — flag what is off, not just what happened.
4. **ALERT** — surface only what crosses a threshold worth acting on; never a wall of charts.
5. **ACT** — attach a recommended next step to every insight raised.

Branded bulk email marketing (new in v1.2):

- Campaign system for sending personalised, professionally branded emails in bulk to the lead database — first-name personalisation, branch-relevant content, and prominent calls-to-action such as **BOOK NOW**.
- Full creative control for Sweet1ne through a template editor — imagery, colours, copy, and layout — supported by a starter set of branded templates from GlobalSolutions so campaigns can begin immediately.
- Campaign performance (opens, clicks, bookings driven) feeds directly into the intelligence engine — email becomes a measured channel, not a guess.

Examples of the rules built in this phase: Dish viewed often but rarely ordered → check its price, description, or photo. Dish not viewed in two weeks → feature it or retire it. Rising searches for something not on the menu (e.g. “vegan”) → consider adding it. A branch’s scan rate dropping → check QR placement and table visibility. A social post driving a spike in menu views → do more of that; drop what moves nothing. An email campaign driving menu views but no bookings → review the offer or CTA placement.

Exit criteria: Engine runs its full check-set end-to-end on live data; a test campaign sent successfully to a controlled list.

Phase 10 — Calibration & Shadow Run (Weeks 16–17)

Objective: Tune the system to Sweet1ne before it advises Sweet1ne.

- By this point V1 has been live for 9 weeks (both branches for 6+) — real data showing what “normal” looks like for this business.
- Run the engine in “shadow mode”: it generates insights, reviewed with the owner before being treated as operational.

- Tune thresholds against the live data so suggestions are accurate to this business rather than generic.
- Review the first email campaigns with the owner: audience, template, timing, and results.
- Discard checks that produce noise; sharpen the ones that produce genuine decisions.

Exit criteria: Two consecutive weekly runs where the owner agrees the surfaced insights were worth acting on.

Phase 11 — Go-Live & Replacing the Meeting (Week 18)

Objective: The clearest, most visible return of the whole platform.

- The system delivers a prepared weekly brief: insights already gathered, analysed, critiqued, and paired with actions — now including campaign performance and list growth.
- The two-hour weekly marketing meeting becomes a five-minute review of decisions the system has already framed.
- Sweet1ne runs its own branded campaigns to a growing, self-collecting customer database.
- Ongoing: quarterly threshold reviews as the business's "normal" evolves.

Success is measured in: time reclaimed from the marketing meeting, decisions the system surfaced that the owner would otherwise have missed, and customers brought back through the door by measured campaigns. Full programme delivered at week 18 — 4.5 months.

6. Dependencies & What We Need From Sweet1ne

For Version 1 (needed in Week 1): Pilot branch decision and the 10–15 starter dishes. A proper photo session for those dishes. Current sales figures for the selected dishes (the baseline). One named person to keep the menu current.

For Version 2 (needed by Week 8): Access to Google Analytics and Meta (Instagram/Facebook) business accounts. Access to the Sweet1ne domain and DNS (for the new website and email sending setup). Brand assets — logo files, colours, fonts, imagery — plus website content sign-off and any existing email templates whose standard is to be matched. One working session to confirm which metrics matter most (Phase 6).

Because the timeline is fixed at 4.5 months, these dependencies are hard dates: a delay in photography, brand assets, or account/domain access shifts the whole programme.

7. Risks & Mitigations

Risk	Mitigation
Photography or content delays push the build	Phase 1 exit criteria block the build from starting until content is locked — delays surface in week 1, not mid-build
Uplift is ambiguous (external factors)	Dual measurement: baseline comparison and comparison-branch control give causal, not correlational, evidence
Pilot data too thin for calibration	V2 calibration sits at weeks 16–17, giving V1 nine weeks of live data first — data accumulates during the build, not in a waiting phase
Third-party account or domain access (GA/Meta/DNS) delayed	Access requested in week 8, well before integrations and the website launch need it; flagged as a hard dependency
Website content or brand assets delayed	Content and assets confirmed as a Phase 6 exit criterion, before the website build begins in week 9
Marketing emails land in spam or damage the brand	Proper sending setup on Sweet1ne's own domain, consent-based lists, and unsubscribe handling built in from the first campaign
Staff don't adopt the dashboard	Role-based design keeps each user's view minimal; training in week 6; staff adoption is an explicit pilot success factor
Intelligence layer produces noisy or generic suggestions	Shadow run in weeks 16–17 filters noise before go-live; owner sign-off required

8. Deliberately Out of Scope (Future Versions)

The following are real future candidates, but each earns its place only after the version before it has proven itself:

- **In-app payments and card processing** — acknowledged as valuable, deliberately set aside for now (see Phase 2 note): compliance and gateway work would consume the fixed timeline without contributing to what V1 and V2 must prove.
- POS system integration and delivery platform connections
- Loyalty programmes and complex promotions
- AR dish previews
- Multi-language support

9. Summary — Why This Sequence

V1 deploys first, live and working, because it delivers immediate customer value, contains risk while the system is simple, and produces the real data without which V2 cannot be calibrated. V2 is built in parallel behind it — now including the new website, lead collection, and branded email marketing — so the fixed window is met with no dedicated waiting period: V1 complete by week 10, the full platform live by week 18.

The through-line at every phase: lower cost, higher efficiency, better decisions — and customers who come back.

GlobalSolutions · Project Sweet1ne — Phased Development Plan v1.2. Timeline fixed at 18 weeks; V2 detail confirmed against live V1 pilot data.

10. Investment, Deliverables & Payment Schedule (Revised in v1.2)

Total programme cost: GBP 2,500 — fixed. V1: GBP 1,000 · V2: GBP 1,500.

Revision note: Version 1 pricing is unchanged from v1.1. Version 2 is revised from GBP 1,000 to GBP 1,500 to reflect the expanded scope — new website, lead collection, and branded email marketing — added at Sweet1ne's request.

10.1 What Each Version Delivers

Version 1 — Visual Menu Platform (GBP 1,000)

- Mobile-first QR visual menu — photos, prices, dietary & allergen tags, search and filters
- Branch-specific menus and QR codes
- Order building and submission from the customer's phone
- Staff dashboard with three role levels and real-time menu control
- Per-branch analytics capture: scans, dish views, searches, and orders

Version 2 — Centralised Intelligence, Website & Marketing System (GBP 1,500)

- A new Sweet1ne website — modern, mobile-first, with the visual menu embedded natively
- Automatic lead collection through the QR menu and the website, into a central GDPR-compliant contact database
- Branded bulk email marketing — template editor, starter templates, personalisation, and **BOOK NOW** calls-to-action
- All data streams (menu/QR, website, Google Analytics, Meta, email campaigns) flowing into one place
- Intelligence engine: Collect → Analyse → Critique → Alert → Act
- Thresholds calibrated on Sweet1ne's own live data
- A prepared weekly insight brief — decisions framed with recommended actions, replacing the two-hour marketing meeting

(Full phase-by-phase detail in Sections 4 and 5.)

10.2 Payment Schedule

#	Milestone	When	Amount
1	Deposit — before V1 work begins	Week 1 (before Setup starts)	GBP 500
2	V1 complete — built, tested, ready to deploy in the pilot branch	Week 6	GBP 500
—	3-week pilot run — V1 live in one branch, generating real data (no payment due)	Weeks 7–9	—
3	Deposit — before the main V2 build begins (website, lead capture, engine, email marketing)	Week 10	GBP 1,000
4	V2 complete — immediately on go-live	Week 18	GBP 500

10.3 How It Works

- **Week 1:** A GBP 500 deposit is required before development starts — standard practice for commencing work.
- **Week 6:** V1 is complete — built and tested, ready to go live in the first branch. The remaining GBP 500 for V1 is due.
- **Weeks 7–9:** The system runs live in the pilot branch for 3 weeks, generating real data. In parallel, GlobalSolutions carries out V2 planning and preparation (discovery, account connections, and the start of the website build — Phases 6–8). No payment falls due.

- **Week 10:** The pilot is complete and proof is in hand. A GBP 1,000 deposit is due before the main V2 build continues (Intelligence Engine & Email Marketing, Weeks 11–15).
- **Weeks 11–18:** The website goes live, the engine is built and calibrated on live pilot data, and the full platform goes live in Week 18. The remaining GBP 500 is due immediately on completion.

Each payment is tied to a completed, verifiable stage — Sweet1ne commits to V2 only after seeing V1 running live.

11. Acceptance of Revision v1.2

This revision (v1.2) incorporates the expanded Version 2 scope and supersedes v1.1. All other terms remain in force. Signature below confirms acceptance of the revised scope, timeline, and investment.

	Sweet1ne	GlobalSolutions
Name		
Signature		
Date		